

KEY

[Purple]	AREA 0A: WORKS PROPOSED END OF APRIL TO MID JULY 2014
[Orange]	AREA 0B: WORKS PROPOSED 21-28 JULY 2014 (PART 1) NOVEMBER 2014 (PART 2)
[Light Blue]	AREA 0C: AREA REQUIRING RESURFACING - DATE TBC
[Dark Blue]	AREA 2: WORKS PROPOSED AUGUST TO OCTOBER 2014
[Light Green]	AREA 3A: WORKS PROPOSED NOVEMBER 2014
[Light Blue]	AREA 3B: AREA REQUIRING RESURFACING - DATE TBC
[Light Green]	AREA 4: WORKS PROPOSED JANUARY TO FEBRUARY 2015
[Light Green]	AREA 5A: WORKS PROPOSED MARCH TO MAY 2015
[Light Green]	AREA 5B: AREA REQUIRING RESURFACING - DATE TBC
[Light Green]	AREA 6A: WORKS PROPOSED JUNE TO JULY 2015
[Light Green]	AREA 6B: AREA REQUIRING RESURFACING - DATE TBC
[Light Green]	AREA 7: AREA REQUIRING RESURFACING - DATE TBC
[Light Green]	AREA 8A: WORKS PROPOSED JUNE TO JULY 2015
[Light Green]	AREA 8B: WORKS PROPOSED AUGUST TO SEPTEMBER 2015
[Light Green]	AREA 8C: AREA REQUIRING RESURFACING - EXACT DATE IN SEPTEMBER 2015 TBC

- NOTES:**
- NO WORKS IN DECEMBER 2014 AND 2015 DUE TO CHRISTMAS WORKS RESTRICTIONS
 - TBC : DATE TO BE CONFIRMED

FOR CONTINUATION REFER TO Drg. 11677227-05-HM-50-TM-02

FOR CONTINUATION REFER TO Drg. 11677227-05-HM-50-TM-02

FOR CONTINUATION REFER TO Drg. 11677227-05-LRS-02-EX-02

WORK AREA 3A:
REMOVAL OF EXISTING CENTRAL ISLANDS
PROPOSED WORK DATE:
NOVEMBER 2014

WORK AREA 3A
PROPOSED WORK DATE:
NOVEMBER 2014

WORK AREA 3B:
AREA ONLY REQUIRING
RESURFACING (DATE TBC)

WORK AREA 6B:
AREA ONLY REQUIRING
RESURFACING (DATE TBC)

WORK AREA 6A
PROPOSED WORK DATE:
JUNE TO JULY 2015


WORK AREA 6A:
CONSTRUCTION OF NEW CENTRAL
ISLANDS
PROPOSED WORK DATE:
JULY 2015

WORK AREA 8A
PROPOSED WORK DATE:
JUNE TO JULY 2015

WORK AREA 8C:
AREA ONLY REQUIRING
RESURFACING (EXACT DATE
IN SEPTEMBER 2015 TBC)

WORK AREA 8B
PROPOSED WORK DATE:
AUGUST TO SEPTEMBER 2015

WORK AREA 8C:
AREA ONLY REQUIRING
RESURFACING (EXACT DATE
IN SEPTEMBER 2015 TBC)



REV	DATE	BY	DESCRIPTION	CHK	APP
A	07-07-2014	CDS	CONSTRUCTION DATES AMENDED	AK	JO

DRAWING STATUS: **CONSTRUCTION**

West One

West One Infrastructure Services
10th Floor 64 Victoria Street London SW1E 6QP
Tel: +44 (0) 20 7811 6300 Fax: +44 (0) 20 7811 6301
http://www.westonejv.co.uk

City of Westminster
SAFE STREETS
City Commissioner of Transportation

PROJECT: PICCADILLY TWO WAY SCHEME PART 2
HAYMARKET / LOWER REGENT ST & WATERLOO PLACE

TITLE: HAYMARKET AND CHARLES II STREET
TRAFFIC MANAGEMENT PLAN
SHEET 03 OF 03

SCALE @ A1	DATE	DESIGN/DRAWN	CAD CHECKED	CHECKED	APPROVED	SHT
1:200	06/05/2014	CDS	HS	TB	JO	A1
JOB No.	BRIEF/DRAW No.					
11677227	BR 14567					
DRAWING No.	11677227-05-HM-50-TM-03				REV.	A

T:\11677227 - Piccadilly 2 Way Haymarket\11 Drawings & Photos\Drawings\03 Construction\11677227-05-HM-50-TM-03.dwg 07 Jul 2014 - 11:46am

This map is reproduced from Ordnance Survey material with the permission of Ordnance Survey on behalf of the Controller of Her Majesty's Stationery Office © Crown copyright. Unauthorised reproduction infringes Crown copyright and may lead to prosecution or civil proceedings. (WCC)(A)10006957